AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page
1 of 3
2. AMENDMENT/MODIFICATION NO.-3. EFFECTIVE DATE -4. REQUISITION/PURCHASE REQ. NO. -5. PROJECT NO. (If applicable)
0010 08/12/2004 See Lines
6. ISSUED BY CODE| 00094 7. ADMINISTERED BY (If other than ltem 6)  CODE]

DOT/Maritime Administration, WR Acquisition
Office of Acquisition, MRG-4200,201 Mission Street, Suite 2200

San Francisco, CA 94105-1905

8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
Karen Suarez

9B. DATED (SEE ITEM 11)
Interocean Ugland Management

221 LAUREL RD, STE 300 X) 10A. MODIFICATION OF CONTRACT/ORDER
NO. DTMA8C00033/0015/ IUM40W04002

Voorhees, NJ 08043-2349

) 10B. DATED (SEE ITEM 13)
CODE _* |FACILITY CODE 10/08/2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

CHECK ONE| A| THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
I:l THE CONTRACT ORDER NO. IN ITEM 10A.

I:l B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

I:l C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

. D. OTHER (Specify type of modification and authority)

G. 20 Task Order - Reimbursement

E. IMPORTANT: Contractor is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organizd by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to increase funding to CLIN 4002AL

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND OF CONTRACTING OFFICER (Type or print)
/\Ratrlua L. Etridge

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED d S&ates-of Amerléa: /‘#; W 16C. DATE SIGNED

- - - 08/12/2004
(Signature of person authorized to sign) (Signature of Contracting Offlcer)/

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)

PREVIOUS EDITION Prescribed by GSA FAR (48 CFR)

UNUSABLE 53.243
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Line |tem Document Number Title Page

Su mm ary 1UM40W04002/0010 MWG 04 PO/OS 20f 3
Total Funding: $335,300.00
FYs Fund Budget Org Sub Object Class Sub Program CostOrg  Sub Proj/Job No. Sub Reporting Category
See Line Item(s)
Division Closed FYs  Cancelled Fund
Line Iltem Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost

CLIN 5002AL GRP 40 PH 4

0002AA  CLIN 4002AL MT. WASHINGTON GRP 09/30/2004 1.00 JOB $5,000.00 $5,000.00
40 PH4
This is a New Line
MODIFICATION 0010

INCREASE FUNDING FOR REPAIRS AS OUTLINED IN THE MARTS DSN LISTING.
THE OWN STAFF PORTION IS ESTIMATED TO BE INCREASED BY $5,000 FOR DSN G113R.

DSN:
G113R ROS PHASE IV SUPPORT (FY04) (MOD)

WORK ORDER TOTAL:
PO PORTION: $290,300
OS PORTION: $ 45,000
TOTAL: $335,300

Ref Req No: PRWR0400005/0008

Funding Information:

-04-X303-9-04-33- -40MWGO - 4100 - -254S- -
0433 - 00461 - - -
5,000.00

Previous Total: $330,300.00
Modification Total:  $5,000.00

Grand Total: $335,300.00
(Includes Discounts)
Electronic DISTRIBUTION:
4400 S Wong, 4700 K Dwyer/A Lipski, Ship Manager




. Title Document Number Page
Ad d ress Detal I MWG 04 PO/OS 1UM40W04002/0010 30f3
Shipping Addresses
Code Detail Code Detail
0001 Org:  DOT/Maritime Administration, WR Operations 0002 Org:  DOT/Maritime Administration, WR Operations
Addr: 201 Mission St Ste 2200 Addr:  MOUNT WASHINGTON
San Francisco CA 94105 SAN FRANCISCO CA 94105
Attn: Al Lipski, Marine Surveyor Attn: Al Lipski, Marine Surveyor
Phone: (415) 744-2578 ext. Phone: (415) 744-2578 ext.
Fax: () - ext Fax: (415) 744-2576 ext.
Invoice Addresses
Code Detail Code Detail
0001 Org:  DOT/Maritime Administration, WR Finance 0002 Org:  DOT/Maritime Administration, WR Finance

Addr: 201 Mission Street, Suite 2200

San Francisco CA 94105
Attn:  Susan Wong, Financial Analysis
Phone: (415) 744-2574 ext.
Fax: () - ext

Addr: 201 Mission St, Suite 2200

San Francisco CA 94105
Attn:  Ms. Susan Wong, Funds Control Officer
Phone: (415) 744-2574 ext.
Fax: (415) 744-2576 ext.




